
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/25/2003

ESTIMATE SUMMARY 11:48:36

CONTID: C13017         ESTIMATE NO: 0005 PROG 2002

PCN: 13017-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Weldon Creek PERCENT TIME:

PROJECT NO: BR 0502-050                   

WELDON CREEK (STR J-12-Y)

NAME OF ROAD: US 50

PROJECT COUNTIES: CHAFFEE

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 04/25/2003 DATE TIME STARTED 09/30/2002

P.O. Box 1330 DATE LET 08/22/2002 DATE WORK BEGAN 09/30/2002

 DATE AWARDED 09/06/2002 DATE TIME STOPPED 07/16/2003

 DATE CONTRACT EXECUTED 09/20/2002 DATE ACCEPTED 07/16/2003

CASTLE ROCK CO 80104     303 688-9568 DATE NOTICE TO PROCEED 09/30/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,635,520.06 PARTICIPATING $ $ 111,777.40

AWARD PROJECT AMT: 1,730,183.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,521.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.70

WORK DAYS

WORK DAYS

47.54%

857,985.72

111,777.40

111,777.40

110,256.19

$

$

$

$

777,534.34

0.00

777,534.34

0.00

777,534.34

-5,767.37

0.00

771,766.97

0.00

AMOUNT DUE 771,766.97 110,256.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 110,256.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

86.0 TIME ALLOW: 135

ORIG TIME ALLOW: 130
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.400

0.500

201-00000  
 

1.000

L S 

12,000.00000 10,800.000.900

6,000.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

1.000

L S 

400.00000 0.000.000

0.00

0015 REMOVAL OF HEADWALL 2.000

0.000

202-00015  
 

2.000

EACH

270.00000 540.002.000

0.00

0020 REMOVAL OF PIPE 120.000

0.000

202-00035  
 

220.000

LF  

13.50000 1,620.00120.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

6,067.000

SY  

2.10000 0.000.000

0.00

0030 *REMOVAL OF PAVEMENT MARKING DELETED BY 105 0.000

0.000

202-00250  
 

0.000

SF  

3.20000 0.000.000

0.00

0035 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

2,000.00000 2,000.001.000

0.00

0040 *REMOVAL OF FENCE 2,107.000

0.000

202-01000  
 

3,725.000

LF  

1.20000 2,528.402,107.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

214.000

LF  

4.60000 0.000.000

0.00

0050 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

8.000

EACH

165.00000 0.000.000

0.00

0055 REMOVAL OF DETOUR 0.000

0.000

202-06000  
 

1.000

L S 

500.00000 0.000.000

0.00



CONTID: C13017         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 7,648.000

14,500.000

203-00010  
 

82,443.000

CY  

6.10000 135,102.8022,148.000

88,450.00

0065 PROOF ROLLING 0.000

0.000

203-01100  
 

2.000

HOUR

75.00000 0.000.000

0.00

0070 BLADING 0.000

0.000

203-01500  
 

2.000

HOUR

85.00000 0.000.000

0.00

0075 BACKHOE 8.000

0.000

203-01510  
 

11.000

HOUR

115.00000 920.008.000

0.00

0080 DOZING 3.000

0.000

203-01550  
 

20.000

HOUR

85.00000 255.003.000

0.00

0085 COMBINATION LOADER 1.000

1.000

203-01594  
 

13.000

HOUR

75.00000 150.002.000

75.00

0090 POTHOLING DELETED BY 105 0.000

0.000

203-01597  
 

0.000

HOUR

150.00000 0.000.000

0.00

0095 STRUCTURE EXCAVATION 1,332.000

0.000

206-00000  
 

1,344.000

CY  

6.10000 8,125.201,332.000

0.00

0100 STRUCTURE BACKFILL (SPECIAL) 4,153.000

0.000

206-00050  
 

4,153.000

CY  

9.80000 40,699.404,153.000

0.00

0105 STRUCTURE BACKFILL (CLASS 1) 418.000

8.000

206-00100  
 

426.000

CY  

33.00000 14,058.00426.000

264.00

0110 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

5.000

CY  

58.70000 0.000.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SHORING 0.400

0.000

206-01750  
 

0.400

L S 

500.00000 200.000.400

0.00

0120 TOPSOIL 0.000

0.000

207-00205  
 

4,276.000

CY  

6.10000 0.000.000

0.00

0125 EROSION LOG 200.000

0.000

208-00005  
 

1,100.000

LF  

7.10000 1,420.00200.000

0.00

0130 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

900.00000 0.000.000

0.00

0135 EROSION CONTROL SUPERVISOR 0.200

0.050

208-00200  
 

1.000

L S 

500.00000 125.000.250

25.00

0140 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.300

ACRE

400.00000 0.000.000

0.00

0145 *SEEDING (NATIVE) (HYDRAULIC) 0.000

0.000

212-00007  
 

5.800

ACRE

560.00000 0.000.000

0.00

0150 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

8.100

ACRE

910.00000 0.000.000

0.00

0155 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

7.800

ACRE

585.00000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

1,660.000

LB  

1.60000 0.000.000

0.00

0165 *SOIL RETENTION BLANKET (EXCELSIOR) 0.000

0.000

216-00015  
 

300.000

SY  

2.60000 0.000.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

1,800.000

SY  

4.95000 0.000.000

0.00

0175 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500

0.000

250-00010  
 

1.000

L S 

4,250.00000 2,125.000.500

0.00

0180 *MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

8.500

HOUR

67.50000 0.000.000

0.00

0185 HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

7.400

HOUR

85.00000 0.000.000

0.00

0190 MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

2.000

EACH

300.00000 0.000.000

0.00

0195 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

20.000

CY  

105.00000 0.000.000

0.00

0200 HAZARDOUS WASTE DISPOSAL DELETED BY 105 0.000

0.000

250-00220  
 

0.000

CY  

155.00000 0.000.000

0.00

0205 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

3,439.400

TON 

15.60000 0.000.000

0.00

0210 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

471.000

CY  

15.50000 0.000.000

0.00

0215 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.760

0.000

403-00720  
 

11.760

TON 

105.00000 1,234.8011.760

0.00

0220 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

2,666.980

TON 

53.70000 0.000.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

444.000

GAL 

3.20000 0.000.000

0.00

0230 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

175.000

SY  

3.50000 0.000.000

0.00

0235 RIPRAP (6 INCH) 49.000

0.000

506-00206  
 

93.000

CY  

67.60000 3,312.4049.000

0.00

0240 RIPRAP (12 INCH) 686.000

0.000

506-00212  
 

686.000

CY  

50.90000 34,917.40686.000

0.00

0245 GEOGRID REINFORCEMENT 3,540.000

0.000

506-01020  
 

3,540.000

SY  

5.50000 19,470.003,540.000

0.00

0250 GEOGRID REINFORCEMENT (SECONDARY) 2,598.000

0.000

506-01021  
 

2,598.000

SY  

3.60000 9,352.802,598.000

0.00

0255 *CONCRETE SLOPE AND DITCH PAVING 48.150

0.000

507-00000  
 

48.150

CY  

273.70000 13,178.6648.150

0.00

0260 *CONCRETE CLASS B (WALL) 105.600

0.000

601-01050  
 

105.600

CY  

326.30000 34,457.28105.600

0.00

0265 *CONCRETE CLASS D (BOX CULVERT) 91.160

0.000

601-03030  
 

91.160

CY  

300.00000 27,348.0091.160

0.00

0270 *CONCRETE (PATCHING) 16.000

0.000

601-06150  
 

16.000

SF  

47.40000 758.4016.000

0.00

0275 *REINFORCING STEEL 20,969.000

0.000

602-00000  
 

20,969.000

LB  

0.50000 10,484.5020,969.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *REINFORCING STEEL (EPOXY COATED) 5,600.000

0.000

602-00020  
 

5,600.000

LB  

0.60000 3,360.005,600.000

0.00

0285 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

24.000

LF  

36.30000 0.000.000

0.00

0290 24 INCH STEEL END SECTION 0.000

0.000

603-30024  
 

2.000

EACH

300.00000 0.000.000

0.00

0295 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

1,410.00000 0.000.000

0.00

0300 MANHOLE SLAB BASE (5 FOOT) 2.000

0.000

604-30005  
 

2.000

EACH

1,975.00000 3,950.002.000

0.00

0305 6 INCH DRAIN PIPE 0.000

0.000

605-82306  
 

143.000

LF  

39.80000 0.000.000

0.00

0310 *END POST 0.000

0.000

607-00005  
 

9.000

EACH

168.40000 0.000.000

0.00

0315 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

25.000

EACH

247.40000 0.000.000

0.00

0320 *FENCE BARBED WIRE WITH METAL POSTS 0.000

0.000

607-01000  
 

3,744.000

LF  

2.10000 0.000.000

0.00

0325 *12 FOOT GATE (SPECIAL) 0.000

0.000

607-60113  
 

1.000

EACH

210.50000 0.000.000

0.00

0330 *16 FOOT GATE (SPECIAL) 0.000

0.000

607-60117  
 

4.000

EACH

236.80000 0.000.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *18 FOOT GATE (SPECIAL) 0.000

0.000

607-60119  
 

1.000

EACH

257.90000 0.000.000

0.00

0340 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

12.000

EACH

12.60000 0.000.000

0.00

0345 18 INCH CULVERT SIPHON PIPE 117.000

0.000

616-29180  
 

117.000

LF  

66.70000 7,803.90117.000

0.00

0350 18 INCH TRASH GUARD 1.000

0.000

616-30018  
 

2.000

EACH

305.60000 305.601.000

0.00

0355 6 INCH VALVE AND VALVE BOX 1.000

0.000

616-50048  
 

1.000

EACH

735.90000 735.901.000

0.00

0360 12 INCH CULVERT PIPE 0.000

0.000

617-00012  
 

39.000

LF  

22.60000 0.000.000

0.00

0365 18 INCH CULVERT PIPE 0.000

0.000

617-00018  
 

67.000

LF  

31.90000 0.000.000

0.00

0370 42 INCH CULVERT PIPE SPECIAL 440.000

0.000

617-02042  
 

440.000

LF  

72.80000 32,032.00440.000

0.00

0375 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0380 72 INCH EQUIVALENT CULVERT PIPE ARCH SPECIAL 134.000

0.000

617-05072  
 

134.000

LF  

140.40000 18,813.60134.000

0.00

0385 DETOUR PAVEMENT 0.000

0.000

621-00450  
 

2,390.000

SY  

1.00000 0.000.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION SURVEYING 0.500

0.050

625-00000  
 

1.000

L S 

19,895.00000 10,942.250.550

994.75

0395 *CONSTRUCTION SURVEYING (HOURLY) 4.000

0.000

625-00001  
 

6.000

HOUR

115.00000 460.004.000

0.00

0400 *MOBILIZATION 0.480

0.000

626-00000  
 

0.800

L S 

125,000.00000 60,000.000.480

0.00

0405 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

22.000

GAL 

365.00000 0.000.000

0.00

0410 RAISED PAVEMENT MARKER (TEMPORARY) 0.000

0.000

627-00030  
 

100.000

EACH

5.30000 0.000.000

0.00

0415 *FLAGGING 920.000

175.500

630-00000  
 

2,416.500

HOUR

18.90000 20,704.951,095.500

3,316.95

0420 *TRAFFIC CONTROL INSPECTION 32.000

8.000

630-00007  
 

66.000

DAY 

126.30000 5,052.0040.000

1,010.40

0425 *TRAFFIC CONTROL MANAGEMENT 80.000

13.000

630-00012  
 

150.000

DAY 

368.40000 34,261.2093.000

4,789.20

0430 *BARRICADE (TYPE 3 M-B) (TEMPORARY) DELETED BY 105 0.000

0.000

630-80336  
 

0.000

EACH

263.20000 0.000.000

0.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.500

630-80341  
 

7.000

EACH

84.20000 252.603.000

42.10

0440 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000

0.000

630-80342  
 

26.000

EACH

115.80000 1,042.209.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

4.000

EACH

126.30000 252.602.000

0.00

0450 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

10,525.00000 10,525.001.000

0.00

0455 *DRUM CHANNELIZING DEVICE 8.000

2.000

630-80360  
 

50.000

EACH

105.00000 1,050.0010.000

210.00

0460 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

10.000

EACH

115.00000 0.000.000

0.00

0465 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105

0.000

0.000

630-80364  
 

0.000

EACH

125.00000 0.000.000

0.00

0470 CONCRETE BARRIER (TEMPORARY) 195.000

0.000

630-80370  
 

390.000

LF  

10.00000 1,950.00195.000

0.00

0475 *TRAFFIC CONE 25.000

0.000

630-80380  
 

50.000

EACH

8.40000 210.0025.000

0.00

0480 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

2.000

EACH

3,150.00000 3,150.001.000

0.00

0485 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000

0.000

700-70012  
 

426.720

F A 

1.00000 0.000.000

0.00

0495 F/A OJT PILOT 0.000

0.000

700-70022  
 

479.200

F A 

1.00000 0.000.000

0.00
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PCN: 13017-BID    ESTIMATE RUN 04/25/2003

PROJECT: BR 0502-050                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

1,921.180

F A 

1.00000 0.000.000

0.00

0505 F/A ESB PROGRAM DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0510 F/A TESTING OF WASTE MATERIAL 0.000

0.000

700-70033  
 

294.750

F A 

1.00000 0.000.000

0.00

0515 F/A TRANS OF HAZ MAT AND DISPOSAL FEE, DELETED BY 105 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A RELOCATE UTILITIES (BY EXCEL ENERGY) 5,982.500

0.000

700-70100  
 

5,982.500

F A 

1.00000 5,982.505,982.500

0.00

0525 F/A EROSION CONTROL DELETED BY 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 F/A WETLAND RESTORATION & REPLACEMENT DELETED BY 105 0.000

0.000

700-70390  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 599,519.34105,177.401,433,735.06CURRENT AMT0200 $ $ $

CAT NO0300 J-12-F 

0535 REMOVAL OF BRIDGE 0.000

0.000

202-00400  
 

1.000

EACH

7,500.00000 0.000.000

0.00

0540 STRUCTURE EXCAVATION 500.000

0.000

206-00000  
 

500.000

CY  

6.10000 3,050.00500.000

0.00

0545 STRUCTURE BACKFILL (CLASS 1) 0.000

200.000

206-00100  
 

390.000

CY  

33.00000 6,600.00200.000

6,600.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:48:36

CUMULATIVE
AMOUNT

CAT NO0300 J-12-F 

0550 SHORING DELETED BY 105 0.000

0.000

206-01750  
 

0.000

L S 

500.00000 0.000.000

0.00

0555 *CONCRETE CLASS D (BOX CULVERT) 324.000

0.000

601-03030  
 

324.000

CY  

300.00000 97,200.00324.000

0.00

0560 *REINFORCING STEEL 74,930.000

0.000

602-00000  
 

74,930.000

LB  

0.50000 37,465.0074,930.000

0.00

0565 *MOBILIZATION 0.120

0.000

626-00000  
 

0.200

L S 

125,000.00000 15,000.000.120

0.00

CAT 159,315.006,600.00183,085.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0570 FIELD OFFICE (CLASS 1) DELETED BY 105 0.000

0.000

620-00001  
 

0.000

EACH

18,150.00000 0.000.000

0.00

0575 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,200.00000 17,200.001.000

0.00

0580 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 18,700.000.0018,700.00CURRENT AMT0400 $ $ $

$ 777,534.34111,777.40$1,635,520.06$CURRENT AMTPROJECT TOTAL


